@ BFI AIRPORT ADVISORY

DATE: August 22, 2006

TO: King County International Airport Tenants
distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director
SUBJECT: AUGUST 22 CONSTRUCTION UPDATE

Due to liquefaction and compaction problems at taxiway connectors Bravo 3 and
Alpha 4, we will be unable to provide 6,500 feet of Runway 13R/31L as originally
scheduled. Runway 13R/31L will remain closed until 1400 (local) this
Thursday August 24 at which time the runway will be opened with 5,000 feet
available for arrivals/departures on 13R and 5,880 feet available for
departures and 5,000 feet available for arrivals on runway 31L. No
NAVAIDS will be available and the runway will be closed to IFR operations.

Other than this change, the project is on schedule with the full length of Runway
13R/31L, with NAVAIDs, opening on Tuesday August 29.

Weather conditions remain favorable and the contractor continues to maximize
personnel and equipment resources (multiple shifts on a 24/7 basis), to resolve the
problems with the taxiway connectors (B3 & A4) and meet the overall project
completion date on schedule.

We apologize for any inconvenience this change may cause and thank you for your
patience during this critical runway re-construction project.

Rita Creighton, Community Relations & Aviation Education Program Manager

can be contacted at (206) 296-7431 should you have any questions concerning the
construction schedule.

CHECK NOTAMS FOR CHANGES



